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CONSTRUCTION ACTIVITY UPDATE - COURTENAY WIND FARM

DATE: 11/16/2015

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Construction management teams from Wanzek and Xcel Energy
are on-site and engaged in construction management. Construction of access roads to turbine locations is
complete for the year at 88% completion. Existing road upgrades are complete for the year at 19%
completion. Excavation of turbine foundations is complete for the year with 60 excavations completed to
date. Mud mat pours are complete for the year with 60 completed to date. Monolithic foundation pours
are complete for the year with 60 completed to date. Backfill of the foundations is ongoing with 44
locations completed to date. Backfill of the remaining 16 foundations will continue this week.

PU-15-690 Filed: 11/17/2015 Pages: 1
Courtenay Wind Farm progress report - week
ending 11-16-2015

Northern States Power Company

john
Text Box
42    PU-15-174    Filed 11/17/2015     Pages: 1        Courtenay Wind Farm progress report – week ending 11-16-2015         Northern States Power Company


